1.CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ.NO. 5.PROJECT NO.(Ifapplicable)
PO0001 30-Aug-2013 ACQR2723575 1086934
6.1SSUED BY CODE N40083 7. ADMINISTERED BY (Ifother than item6) CODE
NAVFAC MIDWEST PUBLIC WORKS DEPARTMENT
PWD GREAT LAKES FEAD/2625 RAY ST, B.2016 See Item 6
GREAT LAKES IL 60088
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
INDUSTRIAL & ENVIRONMENTAL SERVICES, LLC
SUDHIR MANTRI 9B. DATED (SEE ITEM 11)

7550 E MELTON RD
GARY IN 46403-3147

x | 10A. MOD. OF CONTRACT/ORDER NO.
N40083-12-C-3015

10B. DATED (SEE ITEM 13)

CODE__ 3G754 [FACILITY CODE X | 28-Sep-2012
11. THISITEM ONLY APPLIESTO AMENDMENT S OF SOLICITATIONS
|:|The above numbered solicitation is amended as set forth in Item14. The hour and date specified for receipt of Offer |:| is extended, |:| is not extended.

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Itens 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICAT IONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14,

A. THISCHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRAT IVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4 Changes

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: jacadal01498
Prepared by: Franks, Amy J.
This modification is hereby issued to incorporate an alternate methodology for performing this w ork. Due to this change in methodology,
there is a corresponding decrease in contract value. The contract value is decreased by $24,936.00 from$ 1,243,600.00 to $1,218,664.00.
There is no change in contract completion date. All other items remain unchanged. See continuation page for details.
CONTRACTOR'S STATEMENT OF RELEASE
Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in full for both time and
money for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the w ork as herein revised.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACT ING OFFICER (Type or print)
AMY J. FRANKS/CONTRACT SPECIALIST
TEL: 847-688-2600 ext.146 EMAIL:  amy.franks@nawy.mil
15B. CONT RACT OR/OFFEROR 15C. DATE SIGNED  |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY :I = 18-Nov-2013
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243



N40083-12-C-3015
P00001
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
MOD 01
SUBJECT CONTRACT: N40083-12-C-3015 CLEAN WATER INTAKE, MODIFICATION 01

This modification is being issued to incorporate into the contract the alternate methodology proposed by Industrial
& Environmental Services on 8-28-13. This alternate methodology results in a decrease in contract price of
$24,936.00. See the attached document RP8 JPA Project Description (rev 8-28-13) for this accepted alternate
methodology.

CONTRACTOR’S STATEMENT OF RELEASE

Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in
full for both time and money for any and all costs, impact effect, and for delays and disruptions arising out of, or
incidental to, the work as herein revised.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was decreased by $24,936.00 from $1,243,600.00 to $1,218,664.00.

CLIN 0001
The unit price amount has decreased by $24,936.00 from $1,243,600.00 to $1,218,664.00.
The total cost of this line item has decreased by $24,936.00 from $1,243,600.00 to $1,218,664.00.
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by $24,936.00 from
$1,243,600.00 to $1,218,664.00.

SUBCLIN 000101:

AA: 97X4930 NE1G 000 77777 0 040083 2F 000000 515290302012 (CIN
000000000000000000000000000000) was decreased by $24,936.00 from $1,243,600.00 to $1,218,664.00

(End of Summary of Changes)



